

Meeting Notes: Solar Panel Team #3

7/11/2026

- Ty (PM) created discord to discuss plans
- Hector (ML) started Team Agreement PDF
- Ty (PM) created Excel spreadsheet to figure out scheduling

7/12/2026

First Meeting:

- Discussed our strengths and weaknesses
- Talked about what made us join the EPP and where we were transferring
- Agreed on the approach for project & team member roles (everybody but Ty can program)
- Began the Team Agreement PDF
- Broke down scheduled tasks and milestones
- Agreed to spend the first week doing the tutorials and looking at resources for the Project
- Hector (ML) agreed to create the GitHub repo

7/13/2026

- Ty (PM) posted common availabilities in the discord session-planning channel -
Agreed to Weekend meetings
- Created Google Drive Folder

7/19/2026

Second Meeting:

- Everyone finished the MATLAB OnRamp and OptimizationOnRamp
- Leo (VL) and Hector (ML) agreed to begin creating the code separately and working together on designing and finalizing model 1
- Discussed creating a questions channel on the Discord to collect questions so that one member can ask the engineering supervisors from MathWorks what everybody wants to know but don't have the time to ask.

7/26/2026

Third Meeting:

- Ty (PM) worked on breaking down the problem section of the livescript
- Hector (ML) finished defining the optimization problem
- Leo (VL) finished plotting the surf function
- Discussed Models to further improve the project

8/2/2026

Fourth Meeting:

- Broke down what needed to be finalized
- Set limits to what could be done in the closing timeframe
- Leo & Hector Agreed to finish Models 1-3
- Ty agreed to organized the GitHub repo

8/7/2026

- Final Submission due
- GitHub branches are merged and the ReadMe Files / Models are all organized